In an update on the Woodland Road bridge project Morris County has advised that relocation of a gas main on the bridge has taken longer than expected and will therefore delay the completion of the bridge. Originally scheduled to be completed by the end of December, completion of the bridge is now projected to be toward the end of January. As Morris County provides further updates they will be posted here. 

